SAS Superstructure

Run date 22-Nov-14

Location: 04-SF-80-13.2/13.9 Time 3:04AM
Client Name: CalTrans
&ftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

i . . . 04-0120F4
Diary #: 666 Cons.t Calendar Day: 129 D.ate. 11-Oct 2012. Thu.rsday 04-SF-80-13.2/13.9
Inspector Name: Wilcox, Jason Title: Transportation Engineer

Inspection Type: Intermittent

Self-Anchored
Suspension Bridge

Shift Hours:  06:30am  05:00 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: Status: Submit
Weather
Temperature 7AM 60-70 12PM 70-80 4PM 70 - 80

Precipitation Condition Clear

Working Day If no, explain:

Di ary: Dispute
General Comments
Clear and mild .
*Reviewed Thanh'’s presentation from 0630 to 0800 hrs.
*0800 hrs Safety Meeting
*Site visit to observe Hinge KW Falsework removal. The plan is to have two cranes pick and lower the
west-most tub down to a flatbed trailer. The trailer will be moved over to the area under Hinge KE. The
888 crane will move to Hinge KE on W2 and offload the tub onto the ground. Then the trailer will be
moved back over to KW to await the second tub.
*West Jacking Saddle grout pour happened throughout the morning. The third and fourth legs were filled
with grout and QC was on site to sample and test the grout.
*Hinge AE was jacked this morning. Matt Bruce and Bob Brignano were on site. See their diaries for more
details. | was informed that the jacks were taken up to 5000 psi to try to move the Skyway and SAS into
alignment. This load was determined to be the maximum by TY Lin so ABF stopped there and decided to
release the jacks and jack up the Skyway to remove some of the shims that may be causing the structure
to not move. It was then determined that the jacks were larger than originally thought, so they brought the
load up to the maximum allowable based on this larger area.
*Diary work
*By the end of the day they were able to lower down two tubs at Hinge KW.
| accrued 2 hours of overtime covering the contractor’s hours of operation.
CCO0-208 Bid Iltem: 001 0-HKC-000.208 Hinge K Coordination
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Surveyor OTH DAVID ADAMS 0.00 0.00 0.00 0.00 D
Surveyor APP Ken Woon 0.00 0.00 0.00 0.00 D
Surveyor APP MICHAEL BONNICI 0.00 0.00 0.00 0.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
000773 VEHICLE No
000 000 000 0.0 []
000772 VEHICLE No
000 000 000 0.0 []
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Wilcox, Jason Diary #: 666  Date: 11-Oct-2012  Thursday
000439 SURVEY EQUIPMENT, NA2 UNIVERSAL AUTO LEVEL No
000 000 000 0.0 []

CCO0-208 Bid ltem: 001 0-HKC-000.208 Hinge K Coordination
CONCO PUMPING
Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute

Contractor: CONCO PUMPING

Carpenter JNM Pat Finley 2.00 0.00 0.00 2.00 D

Di ary: Dispute

CCO #208 Hinge K Coordination 001  0-HKC-000.208

Observed one worker performing crack repair at Hinge K. He used more of the Hi Mod Gel for this
operation.
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